
ERRATA 
 
Introduction: 
This errata sheet lists changes made to the Final General Re-evaluation Report and Environmental 
Impact Statement (GRR/EIS) for the Centralia Flood Damage Reduction Study.  The information 
presented in this errata sheet supercedes information presented in the Final GRR/EIS. 
 
An update of the economic analysis is currently underway. It will include changing the mileage rate for 
passenger vehicles from $0.345 to $0.204 per mile, and an update of the discount rate to the current 
fiscal year 2004 rate of 5.625% (GRR page 58, 138-140, Economics Appendix D). The effect of this 
update is minor, and does not alter the plan formulation and final project recommendation.  The 
updated economic data will be completed by the end of February 2004.  To obtain a copy of the 
updated economic information, please contact Laura Orr, Project Manager at (206) 764-3575 or Chris 
Pollock, Assistant Project Manager at (206) 764-6947. 
 
Errata: 
 

1. GRR Section 1.1 - Study Authority (Pg 1):  Change the heading of paragraph 1.1 of the GRR 
to read “Centralia Washington (Skookumchuck Dam Modification Project).” 

 
2. GRR Section 1.4 – Previously Authorized Project (Pg 2):  Add the following text to the end 

of Section 1.4 of the GRR: “The project authorized in 1986 was never constructed because 
during final design, the benefit-to-cost ratio fell below equilibrium.  It was not considered as a 
stand alone alternative in the 2003 GRR because it does not provide the desired level (100 year) 
of flood protection.” 

 
3. GRR Section 4.10 – Risk-Based Assessment and Evaluation of Final Alternatives (Pg 

110):  Add the following text to the end of Section 4.10: “Preliminary mitigation costs were 
considered for all alternatives during the early screening process.  Mitigation costs were further 
refined for the selected plan.  The final analysis of the selected plan includes mitigation costs, 
which are shown in Table 5-2.” 

 
4. GRR Table 4-16 (Pg 130): Add the following text to the end of Section 4.15.3: “The costs 

given in Table 4-16 are average annual costs, not first costs. The same period of evaluation has 
been used for the both environmental Incremental Cost Analysis and the flood damage 
reduction features of the project.  The outputs are average annual outputs.” 

 
Delete the words “in table 4-17” in the footnote of table 4-16.   

 
5. GRR Section 4.16 and Table 4-17 (Pg 132-134):  Change the word “Oxbow” in table 4-17 to 

“SR-6 Oxbow reconnection”.  Change the words “Schueber Ditch + Wetland” in Table 4-17 to 
“Schueber Reconnection & Wetland Creation.” 

 
6. GRR Section 4.17.3 – Benefits and Costs of Phase 3 Mitigation Plan (Pg 137):  Change the 

number of Habitat Units (HUs) on page 137 from 167.7 to 115.4.  
 

7. GRR Tables 5-1 and 5-2 – NED and LPP Cost Tables (Pg 139): Add the following text to 
the end of Section 5.2: “Tables 5-1 and 5-2 indicate that the National Economic Development 



(NED) and Locally Preferred Plan (LPP) have identical estimated lands and damages costs.  
Although additional storage is provided under the LPP plan, the real estate costs are not 
different because both plans require the same Probable Maximum Flood (PMF) pool size for 
storage which is a greater size than the pool size required for either the NED or LPP plan. 

 
In addition to a fee simple interest required for the structural footprint of the dam, permanent 
easements will be required for the impoundment areas behind the dam, including a perpetual, 
occasional flowage easement for impoundment area elevations that will be utilized seasonally 
for specific periods of time for additional flood storage capacity.” 

 
8. GRR Section 6.2 – Preconstruction Engineering and Design (PED) (Pg 156-169):  The 

following text replaces paragraph 3 of Section 6.2.1: “With the identification and selection of a 
new plan in the GRR, the Centralia project is no longer the same project authorized in WRDA 
86.  Therefore, the new project will include the development and execution of a design 
agreement.  The agreement will not have to address the costs expended in pursuit of the old, 
authorized project.” 

 
9. GRR Section 6.3.1 - Project Cooperation Agreement (Pg 162-166): Add the following text 

to the end of paragraph 1 of Section 6.3.2: “Lewis County is anticipated to serve as the local 
sponsor in the PCA at this time.  However, Lewis County may form a flood control district to 
serve as the local sponsor in the PCA.” 

 
10. GRR Section 6.3.2 (Pg 166): The following sentence replaces the first sentence in Section 

6.3.2: “Construction is expected to occur over a period of 4 years (2006 to 2010).” 
 

11. GRR Table 6-2 Construction Sequencing (Pg 167):  The following table replaces Table 6-2: 
 

TABLE 6-2 CONSTRUCTION SEQUENCING 
Description Dates 
Chief’s Report  April 04 
WRDA Authorization Spring 04 
Construction New Start Oct 05 
Design Complete Feb 06 
All Permits Received Jan 06 
Project Cooperation Agreement Signed With Sponsor Jan 06 
Sponsor Completes Real Estate Acquisition (Phase 1 will be 
completed in May 06) 

May 08 

Corps Advertises Construction Contract (First Contract) April 06 
Construction Contract Award (First Contract) June 06 
Contract Notice To Proceed: 
Phase1. 
I-5 levees from Mellon St. to Salzer Creek  
Airport levee from Salzer Creek to SR-6 
Phase 2. 
Skookumchuck Dam 
Salzer Creek levees east of I-5  
Dillenbaugh Creek levees 
Phase 3. 
Ford’s Prairie levees 
Skookumchuck River levees 
Project Mitigation Elements including SR-6 Bypass 
 

 
 

July 06 
July 06 

 
July 06 
July 07 
July 07 

 
July 08 
July 08 
July 08 



TABLE 6-2 CONSTRUCTION SEQUENCING 
Description Dates 
Approve Contractors Plans (Safety, Health and Environmental 
Protection) for 
Phase1. 
I-5 levees from Mellon St. to Salzer Creek 
Airport levee from Salzer Creek to SR-6 
Phase 2. 
Skookumchuck Dam 
Salzer Creek levees east of I-5  
Dillenbaugh Creek levees 
Phase 3. 
Ford’s Prairie levees 
Skookumchuck River levees 
Project Mitigation Elements including SR-6 Bypass 

 
 
 

Aug 06 
Aug 06 

 
Aug 06 
Aug 07 
Aug 07 

 
Aug 08 
Aug 08 
Aug 08 

Construction Contract Complete  
Phase1. 
I-5 levees from Mellon St. to Salzer Creek  
Airport levee from Salzer Creek to SR-6 
Phase 2. 
Skookumchuck Dam 
Salzer Creek levees east of I-5  
Dillenbaugh Creek levees (WA-DOT)  
 Phase 3. 
Ford’s Prairie levees 
Skookumchuck River levees 
Project Mitigation Elements including SR-6 Bypass 
  

 
 

Oct 07 
Oct 07 

 
July 08 
Oct 08 
Oct 08 

 
Oct 09 
Oct 09 
Oct 09 

Project Construction Physically Complete Jan 2010 
Project Fiscally Complete Apr 2010 
Final Acceptance & Transfer to Local Sponsor April 2010 

 
 

12. GRR Hydrology and Hydraulics Appendix Section 2.4.2 – Runoff (Pg A11):  Non-
Coincident Flooding.  Add the following text to the end of the third paragraph:  “The 
occurrence of non-coincident flooding has been verified for Chehalis River tributaries during 
four recent, major storm events.  The tributary peaks occur several hours prior to the Chehalis 
River peak.” 

13. GRR Levee Plan and Civil Design Appendix Section (Pg C30): The following table replaces 
the Design and Construction Schedule on page C-30: 

Description Dates 
 

Chief’s Report  Apr 04 
Construction New Start Oct 05 
All Permits Received Jan 06 
Project Cooperation Agreement Signed With Sponsor Jan 06 
Sponsor Completes Real Estate Acquisition May 08 
Corps Advertises Construction Contract Apr 06 
Construction Contract Award (First Contract) June 06 
Contract Notice To Proceed July 06 
Approve Contractors Plans (Safety, Health and Environmental 
Protection) 

Aug 06 

Construction Contract Physically Complete (Last Contract) Jan 2010 
Project Construction Physically Complete Jan 2010 
Project Fiscally Complete Apr 2010 
Final Acceptance & Transfer to Local Sponsor Apr 2010 



14. GRR Real Estate Appendix Section 5.2.1 - Perpetual Access Road Easement (Pg E10): 
The following text replaces Section 5.2.1:  “A perpetual and assignable non-public easement 
and right-of-way in, on over and across the land described in Schedule “A” attached hereto for 
the sole and exclusive purposes of the location, construction, operation, maintenance, alteration 
and replacement of a non-public access way and appurtenances thereto; together with the right 
to trim, cut, fell and remove there from all trees, underbrush, obstructions and other vegetation, 
structures or obstacles within the limits of the right-of-way; reserving, however, strictly to the 
Grantor and its assigns, the right to cross over or under the right-of-way for any purpose 
whatsoever, which purpose shall not interfere with Grantee’s use of the easement; subject, 
however, to existing easements for public roads and highways, public utilities, railroads and 
pipelines. 

The Grantor and Grantee further agree that the Grantor and its assigns, shall be entitled to 
change the location of the easement area, and the road and appurtenances located thereon, to 
accommodate the future use or development of Grantor’s property so long as the new easement 
area, and the new roadway and appurtenances thereto, represent a reasonable substitute location 
and facility and so long as they are first provided by the Grantor or its assigns at their sole 
expense.  Nothing herein shall be construed to allow Grantee to create a public road, public 
access or public right-of-way on the easement herein granted or on any of Grantor’s other 
property.  This access is being granted solely and exclusively for the limited purposes of 
construction, operation, maintenance, repair, replacement and rehabilitation of a floodwall and 
rip-rap to be located in an environmentally sensitive area in and along Skookumchuck River on 
the Grantor’s property as further described hereinafter in the Flood Protection Levee Easement.  
By accepting and recording this conveyance, the Grantee agrees to such limitation which can 
only be modified by the express written consent of the Grantor or its assigns.” 

15. GRR Real Estate Appendix Section 16 (Pg E13-E14): Delete the sentence from section 16 
on pp. E13-E14 of the Economics appendix, stating "The District supports the NFS decision to 
begin LER acquisitions in anticipation of signing the Project Cooperation Agreement (PCA), 
and will provide the NFS with Federal review and assistance.” 

 

16. GRR Real Estate Appendix Section 17.1 - Baseline Cost Estimate (Pg E15): Add the 
following text to the end of Section 17.1 of the Real Estate Appendix E: “It is assumed that the 
restrictive easement, which is intended to be used where a levee footprint crosses a public right-
of-way and where such road bed will serve as an extension of the levee, will not have lands and 
damages costs due to the public benefit provided by the levee system.  Costs incidental to 
acquisition of the restrictive easement areas are covered in the LER cost contingency.  Acreage 
estimates for affected roads where the restrictive easement is utilized will not be available until 
the project design is further refined in the next project phase.” 


